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Application 
Deemed 

Complete

Anticipated 
Completion 

Date:

Miles City Area Solid Waste 
District Landfill 227 Custer Class II Lateral Expansion 9/8/2005 Stepp

Area 1-Phase 1construction report review 
completed.

Holcim 435 III Gal Tire re-use facility 7/21/2000 Crowley

DEQ is preparing an EIS -- Greg Hallsten.  We have 
a draft fire protection plan, we are awaiting the final 
plan. 5/5/06

Wolf Point 3 II Roosevelt New facility 5/4/2005 Lizon
NOD in peer review 3/31/06 through 4/4/06.  
12/16/05 Engineering review completed.

Stillwater Class III 386 III Stillwater Class III Closure 12/16/2005 Lizon
Sent letter to Scott Waltner requesting closure plan. 
Site needs final inspection during 2006 field season.

awaiting 
closure plan

Libby 99 II Lincoln Class IV License expansion 8/1/2005 Lizon

7/6/2004 Class IV unit engineering and construction 
report review approved.  1/11/2005  Mailed 
summary of engineering updates required.  License 
review team: Lizon, Stepp - collaborating with new 
EPA project manager/drafting EA.  

8/1/2005 
application 
complete

Awaiting 
responses from 
EPA/CDM on 
engineering 
updates for EA

Park County Landfill 13 IV Park Class II Lateral expansion 1/25/2006 Hill 2/27/2006

Coral Creek Landfill 328 II Fallon Landfarm O & M Review 1/1/2006 Hill

After a facility inspection by Stepp and a request for 
a current Landfarm O & M Plan the Department 
received the Draft 2004 Landfarm O & M Plan in 
January 2006 as the current operational plan.  On 
2/24/06, after a review of the plan Hill sent a letter 
to the Fallon County Commissioners, Landfill, and 
Landfarm (Petrocomp) identifying deficiencies in 
the plan.

Coral Creek Landfill 328 II Fallon Class II license expansion 10/18/2004 Lizon
NOD in peer review.  EA started.  12/15/05 
Engineering review complete

EA should be 
published in  

Mid may.

Clark Fork 
Compost & Reclamation 381 III Missoula O&M review 2/15/2006 Lizon O&M in review

target review
 completion 

date:
4/5/06

Rosebud County Landfill 372 II Rosebud O&M Review 12/27/2005 Lizon O&M in review 5/1/06
Sheridan County Landfill 17 II Sheridan O&M Review 12/27/2005 Lizon O&M in review 5/1/06

Rosebud County Landfill 372 II Rosebud Class II lateral expansion 12/27/2005 Stepp
Master plan & expansion: 3/15/06 Enginering 
review complete. O&M review in progress 5/1/06

Solid Waste Licensing Program



Flathead County Landfill 18 II Flathead Class II license expansion 4/21/2006 Stepp
7/25/05 Engineering review complete.  11/10/05 EA 
published/application complete. 11/10/2005

Flathead County Landfill 18 II Flathead Class II lateral expansion 4/5/2006 Stepp
4/28/06 Phase III north engineering review 
complete.  O&M review in progress 4/28/2006 5/1/06

Southern Montana Electric 449 II Cascade New Class IV facility 3/20/2006 Crowley New site and license: team review in progress 5/20/06

Logan Landfill 158 II Gallatin Class II lateral expansion 3/30/2006 Stepp Phase II construction report review completed. 4/30/06

Blatrush Landfill 391 III Hill Closure Hill Preliminary discussions with license holder


